
Final: December 14, 2005 
Week of Action 
January 1  
January 8  
January 15 First approved analyses with a 1fb-1 dataset 

Final luminosity constant for Spring results 
P17 JES with uncertainties less than Run I 

January 22 Automated production of MC on LCG 
January 29 Final P17  b-ID 

Group approval of results for La Thuile 
P20 cut from test branch 
P20-L3 certified and on-line 

February 5  
February 12 Sustainable MC capacity of  5M events/wk 
February 19 Collaboration approval of results for LaThuile 

All executables working in P20 
February 26 Preliminary version of V15 trigger list complete 

Tracking momentum taskforce work complete 
Shutdown 
Starts (Mar. 1) 

March 5 Entire Run IIa dataset processed (~1.3fb-1)  
Deployment of SAM Version 7 

 

March 12   
March 19 P20 MC simulation and generators certified  
March 26   
April 2   
April 9 P20 in production on MC farms  
April 16 Layer 0 positioned inside SMT  
April 23   
April 30 L1Central Track Trigger installed & cabling 

verified 
 

May 7   
May 14 Group Approval for SUSY 06 

L1 calorimeter trigger installed & cabling verified 
Layer 0 installed and cabling verified 

 

May 21   
May 28 P20 on farm w/ preliminary Layer Zero alignment 
June 4 V15 trigger list online collecting cosmics 

Re-establish data collection 
Collaboration Approval for SUSY06 

Shutdown Ends

June 11  
June 18 Recording and evaluating reconstructed data 

triggered with tracks, calorimeter, and muons 
First Run IIa results (1.3fb-1) submitted for pub. 

Summer
Meeting

June 25 Group approval of ICHEP results, including high priority P5 results 
First P20 Reco objects reports 

 



 
 

Week of Action 
July 2 Trigger latency adjustment complete 
July 9 Primary processing with SAM-Grid as default 

Reco verification of timing change 
July 16 Collaboration Approval for ICHEP 
July 23 Routine operation  of upgrade systems  

P20 with Layer Zero alignment on the farm 
Evaluate need to reprocess post-shutdown physics data 

July 30  
August 6 Return to 85% average data logging efficiency 
August 13  
August 20 Preliminary P20 em, muon, jet object ID 
August 27  

September 3 Preliminary P20 JES, B-ID object IDs, trigger efficiencies 
September 10  
September 17 Updated calorimeter calibration if needed 
September 24  

October 1 Full complement AFEII production boards ready 
October 8  
October 15  
October 22  
October 29 Automated production of MC with OSG 
November 5 Sustainable MC capacity of  7M events/wk 
November 12  
November 19 First reports on Run IIb results Thanksgiving
November 26 

December 3 Final P20 Object IDs 
Data Cutoff for Moriond 2007 

December 10  
December 17 Automated submission of MC by SAM-shifter 
December 24  Christmas
December 31 Log 2fb-1 to tape 
 
 
 
 


